

SUB:- Details of Tenders Cancelled in the month of July'2013

S. No.	Tender No.	Item / Nature of Work	Mode of Tender Enquiry	Date of Publication of NIT/LIT	Type of Bidding (Single/ Two bid system)	Last date of Receipt of Tender	No. of Tenders Recd.	Nos and names of parties qualified after Technical evaluation	Nos and names of parties not qualified after Technical evaluation	Whether contract awarded to Lowest Tenderer/Evaluated L1	Letter of Award No. & Date	Name of Contractor	Value of Contract (in Rs.)	Scheduled date of completion of supplies/ work	Actual date of Start of work	Actual date of Completion	Reasons for Delay if any.
1	MITES/CP/TC/UOA-FCI/HVAC/E-4	Supply, Installation, Testing and Commissioning of HVAC and allied Electrical works at Undergraduate Lecture Theatre Complex, FCI Campus, University of Allahabad, Allahabad.	OPEN TENDER	15.06.2013	Two Packet System	15.07.2013							Estimated cost: Rs. 576.13 Lakhs Completion Period- 04 months				Tender has been discharged due to reduction in scope of work by the client